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August 27, 2008

Mr. Sam Chummar
Remedial Project Manager
Superfund Division

U.S. EPA Region 5 (SR-6J)
77 West Jackson Boulevard
Chicago, IL 60604-3590

Subject: Plainwell Mill Property, Plainwell, Michigan
July — August 2008 Progress Report

Dear Sam:

7800 East Orchard Road. Suite 200
Greenwood Village, Colorado 80111

Tel (303) 770-6262

E-muail: Jennifer.hale @ weyerhaeuser.com

As required by Task 8, Progress Reports, in the Statement of Work for the RI/FS at the Plainwell Inc., Mill

Property, I am submitting the attached progress report for the period from July 15 through August 15, 2008, for

the above-referenced site.

Please call me at (253) 924-3746 if you have any questions.

Sincerely,

Weyerhaeuser Company
Oy Yale

Jennifer Hale

Environmental Manager

cmk/attachments

cc: Paul Bucholtz, MDEQ
Erik Wilson, City of Plainwell
John Gross, Weyerhaeuser Company
Joe Jackowski, Weyerhaeuser Company
Mark Schneider, Perkins Coie
Kathy Huibregtse, RMT, Inc.
James Hutchens, RMT, Inc.
Michael Erickson, Arcadis
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Progress Report No. 23
July 15, 2008, through August 15, 2008

Remedial Investigation and Feasibility Study
Plainwell, Inc., Mill Property, Plainwell, Michigan

This progress report is being submitted in accordance with Task 8, Progress Reports, and the Schedule for
Major Deliverables contained in the Statement of Work for the RI/FS at the Plainwell, Inc., Mill Property.

1. Operable Unit 7 — Plainwell Mill Site

Summary of Activities Undertaken in Support of the Community Relations Plan (completed during the current
reporting period and anticipated during the next period):

m  No activities were performed during this reporting period.
Summary of Any Modifications to the Work Plans or Other Schedules Proposed To, or Approved By, the
USEPA:

m  Weyerhaeuser is preparing a response to comments on the Remedial Investigation/Feasibility Study
(RIFS).

—  Weyerhaeuser requested that the RI/FS follow a phased approach to allow the investigation to
proceed in a timely manner.

—  The USEPA approved the phased approach concept in a letter of August 6, 2008.

—  Based on the number and type of comments on the Quality Assurance Project Plan (QAPP), a
table identifying which SOPs had changed and a copy of the changed version was submitted to the
USEPA on August 21, 2008.

m  Activities associated with the RI/FS Addendum No. 1 included:

— A plan for subsurface investigation between the Mill and the Kalamazoo River was submitted to
the USEPA on July 15, 2008.

—  The USEPA responded with comments on July 31, 2008.
—  Weyerhaeuser responded to comments on August 4, 2008.

s  The USEPA contacted Weyerhaeuser on August 1, 2008, with a concern regarding the former coal
conveyance tunnel at the Mill. Based on the USEPA concerns, RMT, on behalf of Weyerhaeuser,
performed a site visit on August 11 and 12, 2008. Information received from the site visit and review
of historical drawings is being incorporated into the phased RI/FS Work Plan.

2. Operable Unit 5 — Plainwell Mill Banks - Kalamazoo River

Activities performed as part of the Emergency Action during the current reporting period included:

m  The residuals removed from the banks are still awaiting disposal. The material is covered with plastic
to minimize water infiltration and control dust from the material. The two dumpsters containing
segregated material are also covered awaiting disposal decision.

m  Due to increased rain, the containment pad area required pumping and treating of the accumulated
water. The water was pumped into the 20,000-gallon holding tank and recirculated through the
system and sampled for PCBs. After results were received, the water was then discharged in
accordance with the permit equivalence for the site.

= No additional activities are presently ongoing, other than security inspections twice per week.
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Summary of Data Collected During the Current Reporting Period:

m  Water sample results for the containment pad water were collected on July 28 and August 5, 2008.
No PCBs were identified in either samples. Total suspended solids were less than 4 mg/L and the
total phosphorus was less than 0.03 mg/L in both samples. Results are attached.

m  No additional data has been collected over this reporting period.

Summary of Problems Encountered During the Current Reporting Period:

= No problems were encountered during this time period.

Summary and Schedule of Work Anticipated During the Next Reporting Period:
m  Disposal of the material removed as part of the emergency action along the mill banks.
m  Remobilization and demobilization of equipment and personnel from the site.
m  Begin preparation of the documentation report for the emergency action.

m  Begin field activities associated with the addendum described above.

Aanticipated Problems Associated with Work During the Next Period:

] None.

Planned Resolution of Past or Anticipated Problems:

m  Written response on decision on disposal of materials.

Other Relevant Information:

= None.
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Weyerhaeuser Analysis and Testing Services
32901 Weyerhaeuser Way South
Federal Way, Washington 98003

Report

Kalamazoo River RMT Waters

Service Request 08-1726

Sample Date Time Analytical TSS TP
Designation Sampled Sampled Lab Code mg/L mg/L
Effluent WWTP 07/28/08 1045 001 <4 0.03
001D <4 0.03
Date Analyzed:  7/30/2008 8/8/2008

Approved: Maxine Ranta
Telephone: 253-924-6149

Method Used: AM S-2540 D AM E-365.3

Analyst: MR

Date: 8/12/2008

MR/JC



Weyerhaeuser Analytical & Testing Services

32901 Weyerhaeuser Way South

Federal Way, WA 98003

Report

Kalamazoo River RMT Waters
Method: EPA 608

Lab

Method Control
Client ID Effluent Blank Spike
Sample Date 07/28/08

10:45

Lab ID 001 BLANK LCS
Analyte CAS ug/L ug/L % Recovery
Aroclor-1016 12674-11-2 <0.20 <0.20 89%
Aroclor-1221 11104-28-2 <0.20 <0.20 NA
Aroclor-1232 11114-16-5 <0.20 <0.20 NA
Aroclor-1242 53469-21-9 <0.20 <0.20 NA
Aroclor-1248 12672-29-6 <0.20 <0.20 NA
Aroclor-1254 11097-69-1 <0.20 <0.20 NA
Aroclor-1260 11096-82-5 <0.20 <0.20 91%
Surrogate
Tetrachloroxylene 120% 96% 92%
Decachlorobiphenyl 74% 69% 86%
Date Extracted 07/29/08 07/29/08  07/29/08
Date Analyzed 07/30/08 07/30/08  07/30/08

Approved: Randy Eatherton
Telephone: (253)924-6421

Date: 07/31/08

Service Request 08-1726

WA Cert.# C1219



Weyerhaeuser Analysis and Testing Services
32901 Weyerhaeuser Way South
Federal Way, Washington 98003

Report

Kalamazoo River RMT Waters

Service Request 08-1797

Sample Date Time Analytical TSS TP
Designation Sampled Sampled Lab Code mg/L mg/L
Effluent WWTP 08/05/08 1930 001 <4 0.03
001D <4 0.03
Date Analyzed: 8/8/2008 8/8/2008

Approved: Maxine Ranta
Telephone: 253-924-6149

Method Used: AM S-2540D AM E-365.3

Analyst: MR

Date: 8/12/2008

MR/JC



Weyerhaeuser Analytical & Testing Services
32901 Weyerhaeuser Way South
Federal Way, WA 98003
Report
Kalamazoo River RMT Waters
Method: EPA 608

Lab

Method Control
Client ID Effluent Blank Spike
Sample Date 08/05/08

19:30

Lab ID 001 BLANK LCS
Analyte CAS ug/L ug/L % Recovery
Aroclor-1016 12674-11-2 <0.20 <0.20 88%
Aroclor-1221 11104-28-2 <0.20 <0.20 NA
Aroclor-1232 11114-16-5 <0.20 <0.20 NA
Aroclor-1242 53469-21-9 <0.20 <0.20 NA
Aroclor-1248 12672-29-6 <0.20 <0.20 NA
Aroclor-1254 11097-69-1 <0.20 <0.20 NA
Aroclor-1260 11096-82-5 <0.20 <0.20 96%
Surrogate
Tetrachloroxylene 104% 100% 95%
Decachlorobiphenyl 104% 41% 89%
Date Extracted 08/08/08 08/08/08  08/08/08
Date Analyzed 08/08/08 08/08/08  08/08/08

Approved: Randy Eatherton
Telephone: (253)924-6421 Date: 08/11/08

Service Request 08-1797
WA Cert.# C1219





